COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/13/2006

ESTIMATE SUMMARY 11:16:30
CONTID: C14838 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14838-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.0 DAYS TIME ALLOW: 200 WORK DAYS
Ft. Morgan to Brush (Phase II) PERCENT TIME: 19.50 ORIG TIME ALLOW: 200 WORK DAYS
PROJECT NO: IM 0761-190
Ft. Morgan to Brush (Phase II)
NAME OF ROAD: 076A
PROJECT COUNTIES: MORGAN
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 01/28/2006 DATE TIME STARTED 12/01/2005
P. 0. BOX 4356 DATE LET 06/09/2005 DATE WORK BEGAN
DATE AWARDED 07/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/12/2005 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 12/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,397,150.65 PARTICIPATING $ 62,476.49 $ 62,476.49
AWARD PROJECT AMT: S  8,279,513.82 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 0.66% TOTAL EARNINGS 62,476.49 62,476.49
FUNDS AVAILABLE: $ 9,334,674.16 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 62,476.49 62,476.49
TOTAL CLAIMS: $ 0.00 RETAINAGE -937.15 -937.15
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 61,539.34 61,539.34
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 61,539.34 61,539.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 61,539.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14838-BID ESTIMATE RUN 02/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0001 11:16:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 8.000 0.000
EACH 0.000 0.00
461.43000 0.000 0.00
0010 202-00002 *REMOVAL OF STRUCTURE (SPECIAL) REMOVE PORTIONS OF 1.000 0.000
CORRAL
EACH 0.000 0.00
1,538.09000 0.000 0.00
0015 202-00035 *REMOVAL OF PIPE 108.000 0.000
LF 0.000 0.00
15.38000 0.000 0.00
0020 202-00210 *REMOVAL OF CONCRETE PAVEMENT 35,976.000 0.000
SY 0.000 0.00
3.08000 0.000 0.00
0025 202-00220 *REMOVAL OF ASPHALT MAT 20,636.000 0.000
SY 0.000 0.00
2.05000 0.000 0.00
0030 202-00810 *REMOVAL OF GROUND SIGN 1.000 0.000
EACH 0.000 0.00
76.90000 0.000 0.00
0035 202-01000 *REMOVAL OF FENCE 256.000 0.000
LF 0.000 0.00
1.03000 0.000 0.00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3,477.000 0.000
LF 0.000 0.00
2.05000 0.000 0.00
0045 202-05150 *SANDBLASTING 24,750.000 0.000
SF 0.000 0.00
0.46000 0.000 0.00
0050 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 77,575.000 0.000
cYy 0.000 0.00
8.15000 0.000 0.00
0055 203-01500 *BLADING 100.000 0.000
HOUR 0.000 0.00

123.05000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 02/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0001 11:16:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01550 *DOZING 100.000 0.000
HOUR 0.000 0.00
143.56000 0.000 0.00
0065 208-00011  *EROSION BALES (WEED FREE) 186.000 0.000
EACH 0.000 0.00
11.22000 0.000 0.00
0070 208-00020 *SILT FENCE 10,100.000 0.000
LF 10,100.000 10,807.00
1.07000 10,100.000 10,807.00
0075 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0080 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0085 210-01000 *RESET FENCE 325.000 0.000
LF 0.000 0.00
16.41000 0.000 0.00
0090 210-01011 *RESET GATE 2.000 0.000
EACH 0.000 0.00
16.92000 0.000 0.00
0095 212-00006 *SEEDING (NATIVE) 32.000 0.000
ACRE 0.000 0.00
333.25000 0.000 0.00
0100 212-00047 *SOIL PREPARATION (SPECIAL) 32.000 0.000
ACRE 0.000 0.00
1,204.84000 0.000 0.00
0105 213-00002 *MULCHING (WEED FREE HAY) 31.000 0.000
ACRE 0.000 0.00
230.71000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 6,200.000 0.000
1B 0.000 0.00
1.49000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 02/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0001 11:16:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 213-00100 *SOIL BINDER 27.000 0.000
ACRE 0.000 0.00
405.03000 0.000 0.00
0120 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,850.000 0.000
sY 0.000 0.00
1.13000 0.000 0.00
0125 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 18,228.000 0.000
TON 0.000 0.00
11.28000 0.000 0.00
0130 304-07009 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 2,865.000 0.000
TON 0.000 0.00
14.36000 0.000 0.00
0135 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 30,132.000 0.000
sy 0.000 0.00
1.54000 0.000 0.00
0140 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 41.000 0.000
TON 0.000 0.00
153.81000 0.000 0.00
0145 403-33741 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 70.000 0.000
TON 0.000 0.00
64.04000 0.000 0.00
0150 412-00000 FURNISH CONCRETE PAVEMENT 3,604.000 0.000
cY 0.000 0.00
55.00000 0.000 0.00
0155 412-00800 CONCRETE PAVEMENT (8 INCH) 600.000 0.000
sy 0.000 0.00
90.00000 0.000 0.00
0160 412-01000 CONCRETE PAVEMENT (10 INCH) 86,853.000 0.000
SY 0.000 0.00
30.00000 0.000 0.00
0165 412-01200 CONCRETE PAVEMENT (12 INCH) 50,937.000 0.000
sy 0.000 0.00
36.00000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 02/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0001 11:16:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 8.000 0.000
sy 0.000 0.00
20.51000 0.000 0.00
0175 506-00209 *RIPRAP (9 INCH) 4.000 0.000
cYy 0.000 0.00
102.54000 0.000 0.00
0180 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
512.70000 0.000 0.00
0185 603-07240 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 140.000 0.000
LF 0.000 0.00
410.16000 0.000 0.00
0190 604-00310 *INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,588.88000 0.000 0.00
0195 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,763.000 0.000
LF 0.000 0.00
14.61000 0.000 0.00
0200 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
871.59000 0.000 0.00
0205 606-01380 *TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
717.78000 0.000 0.00
0210 606-02005 *END ANCHORAGE (FLARED) 5.000 0.000
EACH 0.000 0.00
1,461.19000 0.000 0.00
0215 607-00005 *END POST 5.000 0.000
EACH 0.000 0.00
17.69000 0.000 0.00
0220 607-00010 *CORNER AND LINE BRACE POST 2.000 0.000
EACH 0.000 0.00
148.68000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 02/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0001 11:16:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 256.000 0.000
LF 0.000 0.00
2.26000 0.000 0.00
0230 609-60011 CURB TYPE 6 (SECTION M) 1,424.000 0.000
LF 0.000 0.00
5.10000 0.000 0.00
0235 612-00001 *DELINEATOR (TYPE I) 276.000 0.000
EACH 0.000 0.00
15.38000 0.000 0.00
0240 612-00002 *DELINEATOR (TYPE II) 4.000 0.000
EACH 0.000 0.00
16.41000 0.000 0.00
0245 612-00003 *DELINEATOR (TYPE III) 6.000 0.000
EACH 0.000 0.00
17.43000 0.000 0.00
0250 613-50410 *LIGHT STANDARD (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
3,358.17000 0.000 0.00
0255 614-00012 *SIGN PANEL (CLASS II) 7.000 0.000
SF 0.000 0.00
17.43000 0.000 0.00
0260 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 11.000 0.000
LF 0.000 0.00
20.51000 0.000 0.00
0265 615-00030 *EMBANKMENT PROTECTOR TYPE 3 4.000 0.000
EACH 0.000 0.00
1,127.94000 0.000 0.00
0270 617-00015 *15 INCH CULVERT PIPE 264.000 0.000
LF 0.000 0.00
28.71000 0.000 0.00
0275 621-00450 *DETOUR PAVEMENT 7,348.000 0.000
sy 0.000 0.00
20.01000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 02/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0001 11:16:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
52,500.00000 0.000 0.00
0285 626-00000 *MOBILIZATION 1.000 0.000
L S 0.000 0.00
83,000.00000 0.000 0.00
0290 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0295 627-00005 *EPOXY PAVEMENT MARKING 248.000 0.000
GAL 0.000 0.00
68.70000 0.000 0.00
0300 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 500.000 0.000
GAL 0.000 0.00
29.74000 0.000 0.00
0305 630-00000 *FLAGGING 4,000.000 0.000
HOUR 10.500 215.36
20.51000 10.500 215.36
0310 630-00007 *TRAFFIC CONTROL INSPECTION 90.000 0.000
DAY 14.000 1,076.60
76.90000 14.000 1,076.60
0315 630-00012 *TRAFFIC CONTROL MANAGEMENT 200.000 0.000
DAY 8.000 6,267.20
783.40000 8.000 6,267.20
0320 630-80001 *FLASHING BEACON (PORTABLE) 8.000 0.000
EACH 2.000 1,333.02
666.51000 2.000 1,333.02
0325 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
256.35000 0.000 0.00
0330 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 100.000 0.000
EACH 0.000 0.00
71.78000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 02/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0001 11:16:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 0.000
EACH 16.500 1,691.91
102.54000 16.500 1,691.91
0340 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 23.000 0.000
EACH 9.500 1,022.87
107.67000 9.500 1,022.87
0345 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 0.000
SF 0.000 0.00
16.41000 0.000 0.00
0350 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 0.000 0.00
8,203.16000 0.000 0.00
0355 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 2,050.79
2,050.79000 1.000 2,050.79
0360 630-80360 *DRUM CHANNELIZING DEVICE 200.000 0.000
EACH 0.000 0.00
25.63000 0.000 0.00
0365 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 0.000
EACH 0.000 0.00
41.02000 0.000 0.00
0370 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000
EACH 0.000 0.00
4,101.58000 0.000 0.00
0375 630-80370 CONCRETE BARRIER (TEMPORARY) 2,935.000 0.000
LF 0.000 0.00
24.22000 0.000 0.00
0380 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 25.000 256.25
10.25000 25.000 256.25
0385 630-80384 *TUBULAR MARKER 400.000 0.000
EACH 0.000 0.00

30.76000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 02/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0001 11:16:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630-80401 *DELINEATOR (TYPE I) (TEMPORARY) 168.000 0.000
EACH 0.000 0.00
20.51000 0.000 0.00
0395 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
5,639.68000 0.000 0.00
0400 700-70010 F/A MINOR CONTRACT REVISIONS 740,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70011 F/A PARTNERING 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70013 F/A CONCRETE PAVEMENT INCENTIVE (SMOOTHNESS) 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70023 F/A ON-THE-JOB TRAINEE 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70025 F/A QUALITY INCENTIVE PAYMENT (QC\QA) 190,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 7,942,225.23 $ 24,721.00% 24,721.00
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PCN: 14838-BID ESTIMATE RUN 02/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0001 11:16:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 C-22-BU

0440 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.000
EACH 0.000 0.00
46,142.80000 0.000 0.00
0445 206-00000 *STRUCTURE EXCAVATION 1,789.000 0.000
cY 0.000 0.00
7.18000 0.000 0.00
0450 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,288.000 0.000
cy 0.000 0.00
17.54000 0.000 0.00
0455 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,485.000 0.000
cY 0.000 0.00
42.90000 0.000 0.00
0460 403-33741 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000
TON 0.000 0.00
64.04000 0.000 0.00
0465 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,593.000 0.000
LF 0.000 0.00
46.14000 0.000 0.00
0470 504-04410 BLOCK FACING 3,251.000 0.000
SF 0.000 0.00
7.30000 0.000 0.00
0475 515-00120 *WATERPROOFING (MEMBRANE) 760.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
0480 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000
LF 0.000 0.00
128.17000 0.000 0.00
0485 601-01000 CONCRETE CLASS B 14.000 0.000
cY 0.000 0.00
277.88000 0.000 0.00
0490 601-03040 *CONCRETE CLASS D (BRIDGE) 386.000 0.000
cy 0.000 0.00

384.52000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 02/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0001 11:16:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 C-22-BU

0495 602-00000 *REINFORCING STEEL 524.000 0.000
1B 0.000 0.00
0.72000 0.000 0.00
0500 602-00020 *REINFORCING STEEL (EPOXY COATED) 74,351.000 0.000
1B 0.000 0.00
0.82000 0.000 0.00
0505 604-25000 *VANE GRATE INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
4,973.17000 0.000 0.00
0510 606-11030 *BRIDGE RAIL TYPE 10M 362.000 0.000
LF 0.000 0.00
82.03000 0.000 0.00
0515 613-00200 *2 INCH ELECTRICAL CONDUIT 184.000 0.000
LF 0.000 0.00
12.30000 0.000 0.00
0520 618-00163 *PRESTRESSED CONCRETE I (BT63) 776.000 0.000
LF 0.000 0.00
158.94000 0.000 0.00
CAT 0300 CURRENT AMT $ 634,358.25 $ 0.00$ 0.00

CAT NO0301 C-22-BV

0525 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.000
EACH 0.000 0.00
46,142.80000 0.000 0.00
0530 206-00000 *STRUCTURE EXCAVATION 1,820.000 0.000
cy 0.000 0.00
7.18000 0.000 0.00
0535 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,320.000 0.000
cY 0.000 0.00
17.54000 0.000 0.00
0540 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,507.000 0.000
cy 0.000 0.00

42.90000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 02/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0001 11:16:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 C-22-BV
0545 206-01783 *SHORING (AREA 3) 1.000 0.000
LS 0.000 0.00
45,000.00000 0.000 0.00
0550 403-33741 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000
TON 0.000 0.00
64.04000 0.000 0.00
0555 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,594.000 0.000
LF 0.000 0.00
46.14000 0.000 0.00
0560 504-04410 BLOCK FACING 3,251.000 0.000
SF 0.000 0.00
7.30000 0.000 0.00
0565 515-00120 *WATERPROOFING (MEMBRANE) 760.000 0.000
sy 0.000 0.00
8.00000 0.000 0.00
0570 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000
LF 0.000 0.00
128.17000 0.000 0.00
0575 601-01000 CONCRETE CLASS B 15.000 0.000
cy 0.000 0.00
277.88000 0.000 0.00
0580 601-03040 *CONCRETE CLASS D (BRIDGE) 396.000 0.000
cYy 0.000 0.00
384.52000 0.000 0.00
0585 602-00000 *REINFORCING STEEL 523.000 0.000
1B 0.000 0.00
0.72000 0.000 0.00
0590 602-00020 *REINFORCING STEEL (EPOXY COATED) 75,000.000 0.000
LB 0.000 0.00
0.82000 0.000 0.00
0595 604-25000 *VANE GRATE INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
4,973.17000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 02/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0001 11:16:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 C-22-BV
0600 606-11030 *BRIDGE RAIL TYPE 10M 362.000 0.000
LF 0.000 0.00
82.03000 0.000 0.00
0605 613-00200 *2 INCH ELECTRICAL CONDUIT 184.000 0.000
LF 0.000 0.00
12.30000 0.000 0.00
0610 618-00163 *PRESTRESSED CONCRETE I (BT63) 776.000 0.000
LF 0.000 0.00
158.94000 0.000 0.00
CAT 0301 CURRENT AMT $ 685,786.59 $ 0.00$ 0.00
CAT NO0302 C-22-I (MINOR)
0615 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
EACH 0.000 0.00
6,152.37000 0.000 0.00
0620 206-00000 *STRUCTURE EXCAVATION 130.000 0.000
cY 0.000 0.00
7.18000 0.000 0.00
0625 206-00100 *STRUCTURE BACKFILL (CLASS 1) 112.000 0.000
cy 0.000 0.00
17.54000 0.000 0.00
0630 206-00510 FILTER MATERIAL (CLASS A) 55.000 0.000
cY 0.000 0.00
87.16000 0.000 0.00
0635 601-03030 *CONCRETE CLASS D (BOX CULVERT) 72.000 0.000
cy 0.000 0.00
410.16000 0.000 0.00
0640 602-00000 *REINFORCING STEEL 11,292.000 0.000
1B 0.000 0.00
0.72000 0.000 0.00
CAT 0302 CURRENT AMT $ 51,505.81 $ 0.00$ 0.00
CAT NOO0303 C-22M (MINOR)
0645 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
EACH 1.000 6,152.37
6,152.37000 1.000 6,152.37
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PCN: 14838-BID ESTIMATE RUN 02/13/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0001 11:16:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 C-22M (MINOR)

0650 206-00000 *STRUCTURE EXCAVATION 84.000 0.000
cy 84.000 603.12
7.18000 84.000 603.12
0655 206-00100 *STRUCTURE BACKFILL (CLASS 1) 148.000 0.000
cY 0.000 0.00
17.54000 0.000 0.00
0660 601-03030 *CONCRETE CLASS D (BOX CULVERT) 81.000 0.000
cy 0.000 0.00
410.16000 0.000 0.00
0665 602-00000 *REINFORCING STEEL 10,695.000 0.000
1B 0.000 0.00
0.72000 0.000 0.00
CAT 0303 CURRENT AMT $ 50,274.77 $ 6,755.49 8 6,755.49

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0670 620-00002  FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 20,000.00
20,000.00000 1.000 20,000.00
0675 620-00012  FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 8,000.00
8,000.00000 1.000 8,000.00
0680 620-00020  SANITARY FACILITY 1.000 0.000
EACH 1.000 3,000.00
3,000.00000 1.000 3,000.00
0685 700-70220  F/A PHONE SERVICE LONG DISTANCE 2,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0400  CURRENT AMT § 33,000.00 $  31,000.008 31,000.00

PROJECT TOTAL CURRENT AMT § 9,397,150.65 $ 62,476.49 % 62,476.49



